
d
ra

ft
 

Privileged & Confidential 

Attorney-Client Privilege 

Attorney Work Product 

Subject to Joint Defense Agreement 

 

Schedule 
 

The work set forth in this Workplan will be implemented according to the following 

schedule, unless otherwise approved by the USEPA: 

 

Activity Timeframe 

Submission of QAPP, DQOs, and HASP 
Within 30 days after the Effective Date of 

the AOC 

Commencement of field work at the Tech 

Center, the Screen House, and the Scale 

House 

Within 30 days after USEPA approval of 

the QAPP, DQOs, and HASP 

Installation of piezometers 
Within 45 days after USEPA approval of 

the QAPP, DQOs, and HASP 

Three rounds of water level measurements 

Once per week for three weeks, to begin 

within 7 days after the later of: 

- Installation of piezometers by 

Respondents 

- Installation of monitoring wells by 

USEPA and IEPA 

Submit water level measurement data to 

USEPA 

Within 14 days after completing water level 

measurements 

Submit Pit 2 reclamation area boring 

locations 

Within 14 days after submission of water 

level measurement data to USEPA 

Commencement of borings at Pit 2 

reclamation area  

Within 30 days after USEPA approval of 

boring locations 

Final Report 

Within 45 days after receipt of analytical 

results for samples from Pit 2 reclamation 

area borings 
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Schedule 
 
The work set forth in this Workplan will be implemented according to the following 
schedule, unless otherwise approved by the USEPA: 
 

Activity Timeframe 

Submission of QAPP, DQOs, and HASP Within 30 15 days after the Effective Date 
of the AOC 

Commencement of field work at the Tech 
Center, the Screen House, and the Scale 
House 

Within 30 days after USEPA approval of 
the QAPP and, DQOs, and HASP 

Installation of piezometers Within 45 30 days after USEPA approval of 
the QAPP, and DQOs, and HASP 

Three One rounds of water level 
measurements 

Once per week for three weeks, toTo begin 
within 7 days after the later of: 
- Installation of piezometers by 

Respondents 
- Installation of monitoring wells by 

USEPA and IEPA 

Submit water level measurement data, water 
table elevation contour map, and Pit 2 
reclamation area boring locations to USEPA 

Within 14 7 days after completing 
collecting water level measurements 

Submit Pit 2 reclamation area boring 
locations 

Within 14 days after submission of water 
level measurement data to USEPA 

Commencement of borings at Pit 2 
reclamation area  

Within 30 14 days after USEPA approval of 
boring locations 

Final Report 
Within 45 days after receipt of analytical 
results for samples from Pit 2 reclamation 
area borings 
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Schedule 
 
The work set forth in this Workplan will be implemented according to the following 
schedule, unless otherwise approved by the USEPA: 
 

Activity Timeframe 

Submission of QAPP, DQOs, and HASP Within 30 15 days after the Effective Date 
of the AOC 

Commencement of field work at the Tech 
Center, the Screen House, and the Scale 
House 

Within 30 days after USEPA approval of 
the QAPP and, DQOs, and HASP 

Installation of piezometers Within 45 30 days after USEPA approval of 
the QAPP, and DQOs, and HASP 

Three One rounds of water level 
measurements 

Once per week for three weeks, toTo begin 
within 7 days after the later of: 
- Installation of piezometers by 

Respondents 
- Installation of monitoring wells by 

USEPA and IEPA 

Submit water level measurement data, water 
table elevation contour map, and Pit 2 
reclamation area boring locations to USEPA 

Within 14 7 days after completing 
collecting water level measurements 

Submit Pit 2 reclamation area boring 
locations 

Within 14 days after submission of water 
level measurement data to USEPA 

Commencement of borings at Pit 2 
reclamation area  

Within 30 14 days after USEPA approval of 
boring locations 

Final Report 
Within 45 days after receipt of analytical 
results for samples from Pit 2 reclamation 
area borings 

 
  


